KK tender — commitment heatmap

Københavns Kommune · Foundation epic #434005 (200 days) + 25 tender PFR delta · ADO verified 18 Aug 2026 · Go-live ukendt

Timeline: No fixed Overtagelsesdag in tender. Supplier proposes implementation plan (4.1.1, 15% weight).

Gap profile (tender tool, 18 Aug): Not met 3 · Partial 19 · In flight 1 · TBD 2

200 d	25	3	19	30–55 mo
Foundation epic #434005	Tender PFR delta	Not met blockers	Partial	PFR delta only (excl. foundation)

Roadmap alignment: A 5 · B 6 · C 11 · D 3.

PFR portfolio detail

ID	Ref	Title	Roadmap	Roadmap ref	Cluster	Size	Gap	Risk	Owner	Notes
435490	B2-12+	Danish servicemål deadline model + dashboard + notifications	B — Accelerate	Plan & Build 360 / Flow	Servicemål / deadlines	XL	Partial	High	Bjørn Henrik	Consolidates 434878/434881
435495	B2-18	Integration landscape	C — Strategic	—	Integration spine	XL	Partial	High	Olga	
435489	5.2.15.x	FilArkiv archive transfer from P&B	C — Strategic	Archive automation	FilArkiv archive	L	Partial	Medium	Bjørn Henrik	
435491	B2-14	Time registration on cases	C — Strategic	—	Time registration	L	TBD	Medium	Morten	
435486	B2-03	BRE write-back to BOM	A — Aligns	Business Rules Engine	BOM + BRE	L	Partial	High	Bjørn Henrik	MK minimum
435480	5.2.1.1	Tagging, structuring and sorting	C — Strategic	—	Case UX / search	L	Partial	High	Jarle	Was Not met
435501	B2-20	Log delivery to SIEM (LogPoint)	C — Strategic	—	Security / SIEM	L	Not met	High	—	MK blocker
435493	5.3.7.2.6	Log integrity manual deletion	C — Strategic	—	Security / SIEM	M	Not met	High	Jarle	MK blocker
435499	5.3.8.2.7.1.4	MeMo Digital Post actions	A — Aligns	Digital Post	Integration spine	S	Not met	High	—	Was In flight
435484	5.2.8.4+	Case overview and process control	C — Strategic	—	Process control	L	Partial	Medium	Morten	

ID	Ref	Title	Roadmap	Roadmap ref	Cluster	Size	Gap	Risk	Owner	Notes
435483	5.2.4.3	Search, sorting, filtering, export	B — Accelerate	Refactor search experience	Case UX / search	M	Partial	Medium	Jarle	
435496	5.3.8.2.2.1	Master data from registers	A — Aligns	NG Integration API	Integration spine	L	Partial	High	—	
435487	5.2.9.x	BOM data as search criteria	B — Accelerate	Plan & Build / BOM	BOM + BRE	M	Partial	Medium	Bjørn Henrik	
435488	5.2.13.1	Case templates	B — Accelerate	Hosted Processes / Flow	Process control	M	In flight	Medium	Bjørn Henrik	
435503	5.4.2.1	AI Assist integration (option)	B — Accelerate	Agentic case management	Integration spine	M	Partial	Medium	—	
435502	5.4.1.1	Debtor system (option)	C — Strategic	—	Integration spine	M	Partial	Low	—	
435482	5.2.1.3	Flexible journalisation	B — Accelerate	Plan & Build / BOM	Case UX / search	M	Partial	Medium	—	
435481	5.2.1.2	Conflict resolution	C — Strategic	—	Case UX / search	M	Partial	Medium	Linn	
435485	5.2.8.5	Handling received information	C — Strategic	—	Case UX / search	M	Partial	Medium	Morten	
435497	5.3.8.2.3	Deep link integrations	A — Aligns	NG Integration API	Integration spine	M	TBD	Medium	Jarle	
435498	5.3.8.2.7.1.2	Remote print SF1601	C — Strategic	—	Integration spine	M	Partial	Medium	—	
434878	5.2.11.2	Servicemålstid start/stop	D — Low priority	—	Servicemål / deadlines	M	Partial	Medium	Bjørn Henrik	Superseded by 435490
434881	5.2.11.3	Sagsbehandlingstid ikke-BOM	D — Low priority	—	Servicemål / deadlines	M	Partial	Medium	Bjørn Henrik	
434352	Data delimitation	Data delimitation of cases	A — Aligns	Access matrix	Security / SIEM	M	Partial	Medium	—	
435492	5.3.4.2	Error texts and messages	D — Low priority	—	Point fix	S	Partial	Low	Jarle	