Københavns Kommune (KK) Plan & Build — management go/no-go brief

Purpose: Input for decision gate on continued KK tender work and bid/no-bid.

Scope: ADO query returns **27** work items: foundation epic [#434005](https://dev.azure.com/tieto-si/360/_workitems/edit/434005) + **25** tender PFR Features + placeholder [#429990](https://dev.azure.com/tieto-si/360/_workitems/edit/429990) (excluded from gate). [Query 6d4459e7](https://dev.azure.com/tieto-si/360/_queries/query-edit/6d4459e7-42f4-431d-9e54-68566fed49aa/).

Sources: KK Tender tool (`Timeline` sheet: award and go-live **ukendt**; supplier proposes plan via 4.1.1 / Bilag 1 §5.1), DevOps portfolio, Public 360° roadmap PPT (Q1 2026–Q2 2027), Copenhagen customer discovery (Jun 2026), Epic #434005 estimation table.

Last ADO verification: 18 Aug 2026, 11:22 CET.

Implementation timeline (tender facts)

There is no fixed go-live date in the tender. The internal Timeline sheet lists **Award decision: ukendt** and **Go-live: ukendt**.

What	Tender says
Overtagelsesdag	Milestone in Bilag 1 (Overtagelsesprøve, hypercare, roll-back plan) — **date set by supplier** in detailed implementation plan (Bilag 1 §5.1)
Implementation plan	Supplier describes in bid — **4.1.1 Implementeringsplan (15% evaluation weight)**
Delay / penalties	Measured against **supplier's proposed timeline** in Bilag 1 §5.1 (e.g. >20 working days slip on Overtagelsesdag or Driftsprøve)
Driftsprøve	30 calendar days after Overtagelsesprøve (B1-15)
Freeze periods	No go-live activities in **all of July**, **24 Dec–1 Jan**, or Danish public holidays (B1-17)
IT risk approval	Koncern IT review up to **3 months** — can shift plan if not supplier-caused (Q&A confirms)

Internal planning assumption only (not a tender commitment): if award lands ~Q4 2026, a **~10-month** implementation window is a reasonable bid-planning band — subject to freeze periods and Koncern IT lead time.

ADO query portfolio (27 items)

Layer	Count	IDs
Foundation epic	1	[#434005](https://dev.azure.com/tieto-si/360/_workitems/edit/434005) — PnB Baseline, 200 days
Tender PFR delta	25	434352, 434878, 434881, 435480–435493, 435495–435499, 435501–435503
Placeholder (excluded)	1	[#429990](https://dev.azure.com/tieto-si/360/_workitems/edit/429990) — Suggestion for Improvement
Query total	**27**	

All 25 tender PFRs are mapped in commitment clusters below. Previously **#435503** (AI Assist option) was missing from the Integration spine cluster — now included (7 PFRs in that cluster).

Q1 — Do we want to open the Danish market?

KK (Københavns Kommune) is the anchor beachhead: largest Danish municipality, ~90 TB, strict GDPR/AI governance, existing eDoc customer. A **yes** commits to a Danish compliance surface (BOM, FilArkiv, servicemål, Digital Post, grunddata, SIEM). A **no** means decline or minimal bid; continue eDoc migration only ([#376382](https://dev.azure.com/tieto-si/360/_workitems/edit/376382) for Ringkøbing-Skjern).

Release planning for Plan & Build in Denmark ([#434336](https://dev.azure.com/tieto-si/360/_workitems/edit/434336)) is **awaiting LT decision by end August 2026**.

Q2 — Do we migrate Plan & Build into a Public 360° module (360 Flow + fee + GIS + BOM)?

This is **Approach 1** in epic [#434005](https://dev.azure.com/tieto-si/360/_workitems/edit/434005): *P360 with P&B in same setup* — merge P&B from separate product into Public 360°, using **360 Flow** for process modelling, and folding in **fee calculation**, **map/GIS integrations**, BOM, FilArkiv, and Danish case types.

	Approach 1 (strategic)	Approach 2 (narrow)
Architecture	P360 with P&B in same setup	P&B subset deployed on P360 DAN
Estimate	**200 man-days**	141 man-days

A yes on Q2 approves epic #434005 (~200 man-days ≈ 1 FTE × 10 months dev-focused; test/contingency may sit outside). **A no** keeps eDoc/Flow-heavy bid or Approach 2 — harder to meet KK's full byggesags scope.

Q3 — Given yes/yes, which tender PFR gaps are in the bid baseline?

Only after Q1+Q2: resolve tactical blockers among the **25 query PFRs** (SIEM, tagging, servicemål polish, etc.). These are **on top of** the foundation epic, not a substitute for it.

Foundation investment — Epic #434005

Title: Copenhagen Bid - Master Commitment Danish Plan & Build Foundation

State: New · **Tags:** Commitment; Copenhagen Bid · **Child:** [#434006](https://dev.azure.com/tieto-si/360/_workitems/edit/434006) (servicemål/deadlines) · **Related:** [#434009](https://dev.azure.com/tieto-si/360/_workitems/edit/434009) (time registration)

Approach 1 breakdown (200 man-days):

Block	Days	Contents
Integrations	77	BOM (15), **fee (8)**, BBR (10), FilArkiv (10), GIS conflict (15), GIS neighbor (15), GIS localization (4)
Process models	40	360 Flow process modelling basis
UI & database	53	P&B case types — BIF + FIB + DB
Testing	30	Six case-type families (building, supervision, illegality, complaint, estate dividing, request)
Total	**200**	Plus BIF/subsetup/BL cleanup (sitemaps, transfer jobs, archive admin)

Several KK PFRs map to foundation scope (BOM, FilArkiv, servicemål, GIS/conflict, fee). Others — especially SIEM ([#435501](https://dev.azure.com/tieto-si/360/_workitems/edit/435501)), log integrity ([#435493](https://dev.azure.com/tieto-si/360/_workitems/edit/435493)), tagging ([#435480](https://dev.azure.com/tieto-si/360/_workitems/edit/435480)) — are **tender delta**, not in the 200-day table.

Executive summary

Metric	Value
Foundation epic	[#434005](https://dev.azure.com/tieto-si/360/_workitems/edit/434005) — **200 man-days** (Approach 1)
ADO query items	**27** (25 PFR delta + #434005 + #429990 placeholder)
Tender PFR delta	**25** Features
PFR net effort (conservative)	**30–55 months** — **tender delta only**; does **not** include foundation 200 man-days (multi-team; overlap-adjusted within PFRs)
Rough total (before PFR/foundation dedupe)	**~40–65 person-months** scoped work, delivered in parallel
Implementation timeline	**Supplier-proposed** — no fixed go-live in tender (Timeline: **ukendt**)
Internal planning band	**~10 months** from award (assumption only; excludes Jul freeze + IT risk buffer)
Team size implied	**3–6 FTE average**, **6–10 FTE peak** (foundation + PFR delta in parallel)
Tender-tool gap profile	3 Not met · 3 Partial · 2 In flight · 17 TBD
Roadmap alignment (PFRs)	**A 5 · B 6 · C 11 · D 3**

Primary gate questions: (1) Open Danish market? (2) Approve P&B → P360 module merge ([#434005](https://dev.azure.com/tieto-si/360/_workitems/edit/434005), 200 days, Approach 1)?

Tactical bid blockers (Q3, if yes/yes): SIEM LogPoint ([#435501](https://dev.azure.com/tieto-si/360/_workitems/edit/435501)), log integrity ([#435493](https://dev.azure.com/tieto-si/360/_workitems/edit/435493)), tagging module ([#435480](https://dev.azure.com/tieto-si/360/_workitems/edit/435480)).

Roadmap alignment vs KK delivery

Source: Public 360° roadmap (PPT, Q1 2026–Q2 2027) mapped against **supplier-proposed Overtagelsesdag** in our bid plan (no fixed customer date). Cluster-owner validation **pending**.

Status	PFRs	Meaning	DG implication
A — On roadmap, aligns with KK delivery	5	Existing roadmap item(s) that align well with a credible bid timeline	Reference existing roadmap in bid narrative
B — On roadmap, needs acceleration	6	Existing roadmap item(s) that must be delivered faster than currently targeted	Core investment conflict — pulls BRE, search, Flow/servicemål forward
C — Off roadmap, strategically relevant	11	New scope not on the roadmap but strategically relevant if we bid	Net-new product bets beyond current roadmap
D — Off roadmap, low priority	3	New scope not on the roadmap and would otherwise not be prioritized	Small or hygiene items; low standalone priority

Roadmap alignment share

Category	PFRs
Aligns with roadmap timing	5
Needs acceleration	6
Strategically relevant off-roadmap	11
Low priority off-roadmap	3

Headline for DG: KK is not “deliver planned roadmap on time.” ~24% needs acceleration (B); ~44% is strategically relevant but not on the roadmap (C). Copenhagen discovery (Jun 2026) reinforces AI governance and metadata quality as strategic — aligns with option PFR **435503** but not yet rated in tender tool.

PFR-level roadmap mapping

ID	Title	Roadmap	Roadmap reference
434352	Data delimitation of cases	A — Aligns	Access matrix / dataafgrænsning
434878	5.2.11.2 Servicemålstid start/stop	D — Low priority	— (config/milestone)
434881	5.2.11.3 Sagsbehandlingstid ikke-BOM	D — Low priority	— (config/milestone)
435480	5.2.1.1 Tagging, structuring, sorting	C — Strategic	—
435481	5.2.1.2 Conflict resolution	C — Strategic	—
435482	5.2.1.3 Flexible journalisation	B — Accelerate	Plan & Build / BOM integration
435483	5.2.4.3 Search, sorting, filtering, export	B — Accelerate	Refactor search experience
435484	5.2.8.4 / 5.2.12.1 / 5.2.13.2 Process control	C — Strategic	—
435485	5.2.8.5 Handling received information	C — Strategic	—
435486	B2-03 BRE write-back to BOM	A — Aligns	Business Rules Engine
435487	5.2.9.1 / 5.2.9.4 BOM search criteria	B — Accelerate	Plan & Build / BOM integration
435488	5.2.13.1 Case templates	B — Accelerate	Hosted Processes / Flow
435489	FilArkiv archive transfer (P&B)	C — Strategic	Archive automation
435490	B2-12 Danish servicemål deadline model	B — Accelerate	Plan & Build 360 / Flow
435491	B2-14 Time registration on cases	C — Strategic	—
435492	5.3.4.2 Error texts and messages	D — Low priority	—

435493	5.3.7.2.6 Log integrity / manual deletion	C — Strategic	—
435495	B2-18 Integration landscape	C — Strategic	—
435496	5.3.8.2.2.1 Master data from registers	A — Aligns	NG Integration API / grunddata
435497	5.3.8.2.3 Deep link integrations	A — Aligns	NG Integration API
435498	5.3.8.2.7.1.2 Remote print SF1601	C — Strategic	—
435499	5.3.8.2.7.1.4 MeMo Digital Post actions	A — Aligns	Digital Post (in flight)
435501	B2-20 / SIEM LogPoint delivery	C — Strategic	—
435502	5.4.1.1 Debtor system (option)	C — Strategic	—
435503	5.4.2.1 AI Assist integration (option)	B — Accelerate	Agentic case management / AI

Decision paths

A — Strategic yes (market + product merge)

Yes to Q1 and Q2: Approve epic **#434005** (200 man-days, Approach 1 — P&B as P360 module on Flow). Bid KK with foundation + managed PFR delta. Accept **30–55 months** tender PFR effort on top of foundation. Propose a **credible implementation plan** (4.1.1) and staff **3–6 FTE average (6–10 FTE peak)** for the bid timeline. Proceed with release planning ([#434336](https://dev.azure.com/tieto-si/360/_workitems/edit/434336)). Resolve SIEM/tagging via build, partner, or Q&A narrow.

B — Market yes, product narrow

Yes to Q1, no or partial on Q2: Bid with Approach 2 (141 days) or eDoc/Flow-heavy story without full P&B merge. Challenge MK blockers (SIEM, tagging) via ordregiver Q&A. Weaker on full byggesag portfolio; cap FilArkiv and time-registration at delivery-plan responses.

C — No-bid or low-effort

No to Q1: Decline KK or minimal compliance. Defer Danish P&B module; continue eDoc migration track ([#376382](https://dev.azure.com/tieto-si/360/_workitems/edit/376382)) only.

Commitment clusters

Cluster	Features	Size	Effort (months)	Risk	Gate question
Case UX / search / tagging	5	L + M	12–22	High	Is 435480 (tagging) in scope or out via Q&A?
Process control & templates	2	M + L	6–12	Medium	Case overview + templates: config vs product?
BOM + BRE integration	2	L	10–16	High	B2-03 write-back: BRE pilot ready for KK?
Servicemål / deadlines	3	XL	12–20	High	Danish deadline model at Overtagelsesdag — Flow commit?
Time registration	1	L	4–8	Medium	eDoc reuse or net-new for B2-14?
FilArkiv archive	1	L	6–12	Medium	Merge project scope for P&B → FilArkiv?
Integration spine	7	XL + L + M	18–32	High	Nine grunddata registers all at Overtagelsesdag? Options 435502/435503 in baseline?
Security / logging / SIEM	3	L	6–12	High	LogPoint + log deletion: build, partner, or no-bid?
Point fix	1	S	<1	Low	Baseline include

PFR IDs by cluster

- Case UX / search: 435480, 435481, 435482, 435483, 435485
- Process control: 435484, 435488

- BOM + BRE: 435486, 435487
- Servicemål: 434878, 434881, 435490
- Time registration: 435491
- FilArkiv: 435489
- Integration spine: 435495, 435496, 435497, 435498, 435499, 435502, 435503
- Security / SIEM: 434352, 435493, 435501
- Point fix: 435492

Team size vs bid timeline

Tender: No fixed Overtagelsesdag — we propose the date in Bilag 1 §5.1. Penalties bind to **our proposed plan**, not a customer-imposed go-live.

Internal planning band: ~10 calendar months from award (assumption only). Account for **full July freeze**, **Koncern IT risk review (up to 3 months)**, and **30-day Driftsprøve** after Overtagelsesprøve when drafting the bid timeline.

Effort math (conservative): 30–55 months PFR delta ÷ ~10-month planning band ≈ **3–6 FTE sustained average**. Integration spine and servicemål run in parallel → **6–10 FTE peak**.

Product team	Features	Indicative FTE (10 mo window)	XL Features
Plan & Build / Process Platform	8	**3–5 FTE**	2
Core Integration	7	2–4 FTE	1
Core UI / Search	4	1–3 FTE	0
Tech Platform / CloudOps	3	1–2 FTE	0
Core BL / Archive	2	1–2 FTE	0
Options (AI, debtor)	2	0.5–1 FTE	0

Bands overlap across teams — not additive headcount.

Tender-tool gap profile (portfolio PFRs)

Gap	Count	Notable PFRs
Not met	3	435480 (tagging), 435493 (log integrity), 435501 (SIEM)
Partial	3	435482 (journalisation/BOM), 435489 (FilArkiv), 435490 (servicemål)
In flight	2	434352 (data delimitation), 435499 (MeMo)
TBD	17	Most IK/MK items not yet rated in tender tool

Bid blockers (MK minimum + Not met): 435493, 435501. **High product risk:** 435480 (internal risk sheet: “unable to meet”).

Hygiene and open actions

- [ ] **LT decision** on Danish market + P&B module by end Aug 2026 ([#434336](https://dev.azure.com/tieto-si/360/_workitems/edit/434336))
- [ ] Link all 25 query PFRs as **Related** to foundation epic **#434005**
- [ ] Set **Impacted Module** on all 25 PFRs (currently unset)
- [ ] Rate 17 TBD PFRs in KK Tender tool (esp. 435484, 435495, 435496)
- [ ] Dedupe servicemål overlap: 434878/434881 vs consolidated 435490 vs child #434006
- [ ] Cluster leads validate roadmap A/B/C/D column
- [ ] CloudOps sign-off on SIEM LogPoint feasibility or Q&A narrow wording

---

Recommended 60-minute gate agenda

1. **Q1 — Danish market:** in or out (10 min)
2. **Q2 — P&B → P360 module:** approve #434005 / 200 days Approach 1 (15 min)
3. **Q3 — Tender PFR delta:** SIEM, tagging, servicemål blockers (10 min)
4. Roadmap conflict — what gets reprioritised (10 min)
5. Team capacity vs **proposed bid timeline** (10 min)
6. Decision path A / B / C (5 min)

Related artifacts

- **Foundation epic:** [#434005](https://dev.azure.com/tieto-si/360/_workitems/edit/434005) · Release planning [#434336](https://dev.azure.com/tieto-si/360/_workitems/edit/434336) · eDoc parallel [#376382](https://dev.azure.com/tieto-si/360/_workitems/edit/376382)
- Canvases: `canvases/kk-management-gate.canvas.tsx`, `canvases/kk-commitment-heatmap.canvas.tsx`
- PDFs: `docs/tender-reference/export/kk-management-gate.pdf`, `kk-commitment-heatmap.pdf`
- Tender tool: `KK Tender tool.xlsx` (Timeline sheet — go-live **ukendt**)
- Customer context: `toolkit/scripts/_copenhagen_meetings_extract.txt`
- PFR query: [6d4459e7-42f4-431d-9e54-68566fed49aa](https://dev.azure.com/tieto-si/360/_queries/query-edit/6d4459e7-42f4-431d-9e54-68566fed49aa/)