UIM ESDH — delivery roadmap (draft)

High-level plan to start work before award · Three parallel tracks · ADO parent #433876
UIM ESDH tender tool · 27 commitment Features · Aug 2026 · Build complete 1 Sep 2027 · Search MVP Q4 2026 (compressed)

3	6	3	~10 mo
Parallel tracks	Start now	Gap: Not met	Build window

Timeline compression — search is on the critical path: Original plan (search through Q2 2027 on FIB/FFUI) cannot deliver the full UIM portfolio by Sep 2027. Search MVP must land Q4 2026; MK-77 decided by mid-Sep. Listviews require alt UI layer decision — FIB extension is the slow path.

Critical path outside these three tracks: Customer entities platform (433895 / EK-6) is the hub for mass update breadth, configurable validations, and FFUI scope. Go/no-go on 433895 affects Integration and Process Platform follow-ons.

Team tracks

Core UI + Core BL (4 initiatives)

Start now (3)

Unified search surface (Search Assistant + query builder) Partial Start now

Users expect combined multi-field, cross-entity search in one place — not three parallel mental models (Global / Advanced / Assistant).

MK-66, MK-73, MK-74, MK-75, K-4 · PFR 433882 · Now → Q4 2026

MVP for bid narrative by Nov 2026; hardening in Q1 2027 only

Unbounded search & list results (MK-77) Not met Start now

Tender requires displaying large result sets without hard caps. Current architecture limits list/search counts — bid blocker.

MK-77 · PFR 435257 · Now → Q4 2026

Architecture decision by mid-Sep 2026; blocks all list work

Listviews & personalization — alt UI layer (not FIB) TBD Start now

435606 / EK-3 / MK-84+ via FIB+FFUI is 25–40 months net effort — too slow. Explore thin React shell, Search Assistant host, or generated views on existing APIs.

MK-66+, EK-3, MK-84+ · PFR 435606, 435253, 433884 · Now → Q2 2027

UI layer spike (Sep 2026) gates scope: alt shell vs FIB/FFUI vs hybrid

Follow-on

> **Hierarchical case collections in search lists** Not met
> MK-30 · PFR 433877 · Q2 2027 → Q2 2027
> *Q&A narrow to evaluation-only or defer post go-live*

Core Integration (2 initiatives)

Start now (2)

> **Activities create/update via API (EK-12)** In flight Start now
> External systems must create and update Activities through a documented REST API — not UI-only flows.
> EK-12 · PFR 435258 · Now → Q4 2026
> *Linked to WI 377061 — lowest gate risk if closed before bid lock*

> **Mass update API & bulk operations (MK-80)** Not met Start now
> Bulk update of contacts and customer-created entities is not supported today. Requires API orchestration, audit trail, and async job patterns.
> MK-80 · PFR 433883 · Now → Q1 2027
> *Entity model breadth from 433895; UI may use alt layer not FIB Massupdate*

Follow-on

Process Platform (2 initiatives)

Start now (1)

> **Business Rules Engine — platform MVP** Aligns Start now
> Platform needs a rules execution layer for workflow-adjacent automation. Existing roadmap targets MVP in 6.11 stretch (eDoc caseclose).
> — (platform) · Now → Q4 2026

Follow-on

> **Configurable rules & validations on entities (EK-5)** TBD
> EK-5 · PFR 435597 · Q1 2027 → Q2 2027
> *Extends BRE MVP; ties to custom fields / 433895 platform spine*

Acceleration experiments (BMAD · Paperclip · AI codegen)

Tool	Track	Purpose	Timebox	Success criteria
BMAD (spec-driven)	Search	bmad-investigate → brief → spec → architecture on search-experience information-package	Sep 2026 (2 weeks)	Architecture + UI layer recommendation for Sep gate
BMAD (spec-driven)	Integration + PP	BRE-style information package for EK-12 closure and mass-update API contract	Sep–Oct 2026	OpenAPI + acceptance criteria signed
Paperclip	Search + Integration	Orchestrate Cursor/Claude agents on ADO backlog — spikes, tests, API boilerplate	Sep spike · Oct decision	≥1 vertical slice with measured human-review ratio
AI-generated code	All tracks	BMAD spec + ADO story → agent generates handlers/views; human owns architecture and merge	Ongoing from Sep 2026	Green/yellow/red zones agreed per team
Alt UI layer spike	Search	FIB/FFUI vs thin React host vs generated list components on search API	Sep 2026 (1 week)	Go/no-go on FIB dependency for search MVP

Decisions to make · questions to answer

ID	Category	Question	Options	Deadline	Owner
D1	Strategy	Can we deliver full UIM portfolio on current FFUI/FIB path?	Compress + alt UI + AI · Partial bid · Full commit (9–14 FTE peak)	Sep 2026	Program / DG
D2	Architecture	Search UI layer: extend FIB/FFUI or separate React shell?	Search Assistant host · FIB/FFUI full · Hybrid	Mid-Sep 2026	Core UI + Search
D3	Architecture	MK-77: unbounded results without breaking performance?	Cursor/streaming · virtual scroll + paging · async export · Q&A cap	Mid-Sep 2026	Core BL + Search
D4	Delivery	Search MVP for Nov 2026 award vs Sep 2027 build complete?	MK-66 partial + MK-77 plan · include MK-74/75 · defer 435606	Sep 2026	Morten / tender
D5	Delivery	Where is AI-generated code allowed?	Green: API/UI from spec · Yellow: BL query · Red: auth, pagination, audit	Sep 2026	Tech leads
D6	Delivery	Paperclip pilot: adopt or stay Cursor-only?	Search spike · Integration API · No	Oct 2026	Program + leads
D7	Strategy	433895 customer entities — in, partial, or out?	Full hub · Phased · Q&A narrow · Out	Sep 2026	Claus / program
D8	Tender	435606 universal listviews — minimum or evaluation?	Q&A clarify · Partial (search lists) · Alt UI columns · Defer	Oct 2026	Tender owner
D9	Strategy	Search Assistant: replace or coexist with Advanced Search?	Replace · Unified entry · Coexist	Sep 2026	Search PM
D10	Tender	MK-30 hierarchical collections — in scope for Oct 2027?	Commit · Evaluation only · Q&A out	Oct 2026	Tender owner

Problems to solve · requirements map

Track	Tender refs	Problem / requirement	Gap today	Start now
Search	MK-66, MK-73, MK-74, MK-75, K-4	Users expect combined multi-field, cross-entity search in one place — not three parallel mental models (Global / Advanced / Assistant).	Partial	Yes
Search	MK-77	Tender requires displaying large result sets without hard caps. Current architecture limits list/search counts — bid blocker.	Not met	Yes

Track	Tender refs	Problem / requirement	Gap today	Start now
Search	MK-66+, EK-3, MK-84+	435606 / EK-3 / MK-84+ via FIB+FFUI is 25–40 months net effort — too slow. Explore thin React shell, Search Assistant host, or generated views on existing APIs.	TBD	Yes
Search	MK-30	Search result lists must support hierarchical case collection structures (parent/child cases).	Not met	—
Integration	EK-12	External systems must create and update Activities through a documented REST API — not UI-only flows.	In flight	Yes
Integration	MK-80	Bulk update of contacts and customer-created entities is not supported today. Requires API orchestration, audit trail, and async job patterns.	Not met	Yes
PP	— (platform)	Platform needs a rules execution layer for workflow-adjacent automation. Existing roadmap targets MVP in 6.11 stretch (eDoc caseclose).	Aligns	Yes
PP	EK-5	Customer-configurable validation rules on standard and custom fields — evaluation criterion, not just minimum requirement.	TBD	—

Phased timeline (compressed)

Phase	Search (Core UI + BL)	Integration	Process Platform	Program milestone
Now (Aug–Sep 2026)	MK-77 architecture decision; BMAD investigate+brief; alt UI layer spike; Search Assistant MVP scope lock	Close EK-12 / WI 377061; mass update API design; Paperclip pilot	BRE MVP scoping; BMAD spec for rule model	D1–D5 decisions · acceleration experiments start
Q4 2026	Search MVP: MK-66 + query builder for bid; MK-77 implementation; alt-UI list prototype	Mass update API alpha; async bulk job pattern	BRE MVP delivery (6.11 stretch)	Award gate ~Nov 2026 · search demo-ready
Q1 2027	Search hardening; MK-74/75; listviews on chosen UI layer (not full FIB if spike succeeds)	Mass update API beta; integration testing	EK-5 validations on custom entities	Post-award acceleration
Q2 2027	Personalization (EK-3) to committed minimum; MK-30 only if in scope	Mass update GA; API documentation & compliance evidence	EK-5 GA	Tender compliance hardening
Sep 2027	Search/list UAT sign-off	API & bulk UAT sign-off	BRE / validations UAT sign-off	Build complete · Go-live Oct 2027

Cross-track dependencies

- **Search ↔ Integration:** Mass update UI may use alt layer (not FIB Massupdate) consuming Integration bulk API. Avoid duplicate FIB/FFUI work with 433882.
- **Integration ↔ Process Platform:** EK-5 validations may invoke BRE; mass update may need rule checks before bulk apply. Define API contracts in Q4 2026.
- **All tracks ↔ Platform spine:** 433895 unlocks full MK-80 and EK-5 scope. Bid narrative must clarify phased delivery if 433895 is partial.
- **Search internal:** Core BL owns query engine + MK-77 pagination. Core UI owns Search Assistant + chosen UI layer. AI codegen highest value on UI + API boilerplate after BMAD spec lock.

Deferred clusters (not in initial three tracks)

Cluster	Tender refs	PFR IDs	Note
Platform spine	EK-6, MK-6, K-11/K-12	433895, 433881, 433887, 435603	Hub decision gate — 433895 blocks mass update & validations breadth
Office / mail integrations	K-16, K-17, MK-145	433889, 433891, 433890	LibreOffice, Evolution, Outlook datetime
Dispatch / Strålfors	MK-169, K-18, MK-165, MK-167	433892, 433893, 435336, 435338	Physical mail channel assumptions

Cluster	Tender refs	PFR IDs	Note
Logging / audit	MK-20	433894, 435333	Merge duplicate Features before commitment
Admin / workflow / security	MK-99, MK-120, MK-133	433885, 433886, 433888	Medium priority; Q&A on minimum vs evaluation

Next steps (Sep 2026)

1. Run BMAD investigate + brief on search-experience (2 weeks) → D2, D4, D9.
2. MK-77 architecture review by mid-Sep → D3.
3. Alt UI layer spike: FIB/FFUI vs Search Assistant React shell → D2 within 1 week.
4. Paperclip pilot: one Search slice + one Integration API handler → D6 by Oct.
5. Define AI codegen green/yellow/red zones → D5.
6. Integration: close WI 377061 before Nov 2026 award gate.
7. Program: resolve 433895 in/out → D7.
8. Tender: Q&A strategy for 435606 and MK-30 → D8, D10.