UIM ESDH 2026 — management go/no-go brief

Purpose: Input for early-week decision gate on continued tender work.

Scope: 27 commitment Features (Related to [ADO #433876](https://dev.azure.com/tieto-si/360/_workitems/edit/433876)).

Sources: UIM ESDH Tender tool (Jul 2026), DevOps portfolio, Public 360° roadmap PPT (Q1 2026–Q2 2027), light product evidence.

Last ADO verification: 17 Aug 2026, 09:44 CET — **+3 new Features** (435597, 435603, 435606) linked to parent.

Executive summary

Metric	Value
Commitment Features	**27** (+3 since 14 Aug 2026)
Net effort (conservative)	**45–75 months** (FFUI uplift applied; avoid double-counting Search/FFUI overlap; includes test/integration margin)
Build window	**~10 months** (award Nov 2026 → build complete 1 Sep 2027)
Team size implied	**5–8 FTE average**, **9–14 FTE peak** (multi-squad program)
XL Features	8
Tender-tool gap profile	11 Not met · 3 Partial · 2 Draft needed · 1 In flight · 10 TBD
Roadmap alignment	**A 4 · B 9 · C 11 · D 3** (vs Public 360° roadmap PPT)
Award target	~Nov 2026
Build complete	**1 Sep 2027**
Go-live	**Oct 2027**

Primary gate question: Do we strategically commit to **customer-created entities** (PFR **433895** / EK-6) as a platform program?

Secondary bid blocker: MK-77 unbounded search/list results (PFR **435257**).

Without a clear yes/no on the platform spine, bid narrative and resourcing cannot be credible. ~70–80% of portfolio risk and effort sits in the platform spine + Search/FFUI clusters. **435606** (all listviews / all first-level metadata) materially increases FFUI scope beyond prior estimates.

New Features (17 Aug 2026)

ID	Title	Ref	Cluster	Module	Size	Gap
[435597](https://dev.azure.com/tieto-si/360/_workitems/edit/435597)	Configurable rules and validations	EK-5	Platform spine	Custom fields	L	TBD
[435603](https://dev.azure.com/tieto-si/360/_workitems/edit/435603)	Configurable icons	EK-6	Platform spine	Custom fields	M	TBD
[435606](https://dev.azure.com/tieto-si/360/_workitems/edit/435606)	All listviews configurable with all first-level metadata	MK-66+ / EK-3	Search / FFUI	Search	XL	TBD

435597 and 435603 are satellites of **433895** (customer entities). 435606 is related to **433882** and overlaps the FFUI/search personalization cluster.

Roadmap alignment vs UIM delivery

Source: Public 360° roadmap (PPT, Q1 2026–Q2 2027) mapped against UIM build complete **1 Sep 2027**. Cluster-owner validation pending.

Status	PFRs	Meaning	DG implication
A — On roadmap, aligns with UIM delivery	4	Existing roadmap item(s) that align well timewise with expected delivery (Sep 2027)	Reference existing roadmap in bid narrative

B — On roadmap, needs acceleration	9	Existing roadmap item(s) that must be delivered faster than currently targeted	Core investment conflict — pulls FFUI/search/platform forward
C — Off roadmap, strategically relevant	11	New scope not on the roadmap but strategically relevant if we bid	Net-new product bets beyond current roadmap
D — Off roadmap, low priority	3	New scope not on the roadmap and would otherwise not be prioritized	Small or hygiene items; low standalone priority

Roadmap alignment share

Category	PFRs
Aligns with roadmap timing	4
Needs acceleration	9
Strategically relevant off-roadmap	11
Low priority off-roadmap	3

Headline for DG: UIM is not mostly “deliver planned roadmap on time.” ~33% needs acceleration (B); ~41% is strategically relevant but not on the roadmap (C).

PFR-level roadmap mapping

ID	Title	Roadmap	Roadmap reference
433895	Customer entities platform	B — Accelerate	Full Flex UI cont.
433881	Retention/deletion on all entities	B — Accelerate	Full Flex UI cont. (433895 satellite)
433883	Mass update on custom entities	B — Accelerate	Full Flex UI cont.
433887	Configuration import/export	B — Accelerate	Config migration tool
435597	Configurable rules and validations	A — Aligns	Business Rules Engine
435603	Configurable icons	D — Low priority	—
433882	Full Flex advanced search	B — Accelerate	360° Søkeassistent + Refactor search experience
433884	Full Flex detail webparts / columns	B — Accelerate	Full Flex UI cont.
435253	UI personalization	B — Accelerate	Full Flex UI cont. + search refactor
435606	All listviews / all metadata	B — Accelerate	Full Flex UI cont. + search refactor
435257	No limit on search/list results	C — Strategic	—
433877	Hierarchical case collections	C — Strategic	—
435258	Activities via API	A — Aligns	NG Integration API / 360° API Gateway
433889	LibreOffice support	A — Aligns	Office alternatives
433891	Evolution mail client	B — Accelerate	Office alternatives
435203	Alternative email clients (duplicate)	D — Low priority	—
433894	UUID across all logging	C — Strategic	—
435333	Log separation & traceability	C — Strategic	—
433885	Workflow history report	C — Strategic	—
433886	Mask definition via web-admin	C — Strategic	—
433888	Report: entities no user can access	C — Strategic	—
433892	Failed dispatch notification	C — Strategic	—
433893	Split large dispatches	C — Strategic	—
435336	Remote Print configuration	C — Strategic	—
435338	Dispatch channel (physical mail)	C — Strategic	—
433880	Duplicate contact prevention	D — Low priority	—
433890	Archiving datetime in Outlook	A — Aligns	New Outlook Support cont.

Decision paths

A — Strategic bid

Commit to 433895 platform spine and FFUI/search roadmap. Accept **45–75 months** net effort and staff **5–8 FTE average (9–14 FTE peak)** through build complete **1 Sep 2027**. Requires multi-team program and executive sponsorship.

B — Bid with Q&A scope narrow

Submit but challenge MK-77, entity scope, and integration commitments via ordregiver Q&A. Cap XL items at partial/delivery-plan responses.

C — No-bid or low-effort

Decline or minimal compliance response if platform spine and MK-77 cannot be credibly committed by Nov 2026 award gate.

Commitment clusters

Cluster	Features	Size	Effort (months)	Risk	Gate question
Platform spine	6	XL + L + M	28–45	High	Is 433895 in or out?
Search / FFUI / UI	6	XL + M	**25–40**	High	MK-77 commit without product risk?
Integrations	4	L + S	10–16	Medium	Build, partner, or Q&A narrow?
Dispatch / Strålfors	4	M	6–12	Medium	Physical mail in-house or partner?
Logging / audit	2	L	4–8	Medium	Merge MK-20 Features first
Admin / workflow / security	3	M	5–10	Medium	Min requirements vs evaluation?
API / activities	1	M	2–5	Medium	Close EK-12 (377061) before bid lock?
Point fixes	1	S	<1	Low	Baseline include

PFR IDs by cluster

- Platform spine: 433895, 433881, 433883, 433887, 435597, 435603
- Search / FFUI: 433882, 433884, 435253, 435257, 433877, 435606
- Integrations: 433889, 433891, 435203, 433890
- Dispatch: 433892, 433893, 435336, 435338
- Logging: 433894, 435333
- Admin: 433885, 433886, 433888
- API: 435258
- Point fix: 433880

Team size vs build deadline

Build window: ~10 calendar months from award (~Nov 2026) to build complete (**1 Sep 2027**). Go-live **Oct 2027** — one month for cutover and stabilisation after build complete.

Effort math (conservative): 45–75 months net effort ÷ 10 months ≈ **5–8 FTE sustained average**. Platform spine and Search/FFUI run in parallel → **9–14 FTE peak** across product teams.

Product team	Features	Indicative FTE (10 mo window)	XL Features
Core UI	12	**6–10 FTE**	8
Core BL and eArchive	6	2–4 FTE	1
Core Integration	5	2–3 FTE	0
Process Platform	1	0.5–1 FTE	0
Tech Platform Team	2	1–2 FTE	0

FTE bands assume parallel delivery within the build window. Totals overlap across teams — not additive headcount. Estimates include integration, test, and contingency — not dev-only. **FFUI/listview work is the main driver of the uplift from prior 35–60 month estimate.**

Late start risk: If XL platform work (433895 cluster) does not begin until after award, the effective window shrinks further and peak FTE must rise above 14, or go-live Oct 2027 is not credible.

Product team demand (Impacted Module)

Impacted Module set on all 27 Features (Aug 14–17, 2026).

Product team	Features	XL Features	Modules
Core UI	12	8	Search, UI-UX, Webparts, Contact, Custom fields, UI Configuration, Massupdate, Web admin
Core BL and eArchive	6	1	Dispatch, Access matrix, Disposal and Retention
Core Integration	5	0	Integrations, SIF, Outlook client sidepanel
Process Platform	1	0	Workflow
Tech Platform Team	2	0	Logs

Core UI carries the bulk of XL load (Search Experience + FFUI + Custom fields + universal listviews).

Cluster light scans (for owner sign-off)

Platform spine — High risk

- **433895 (EK-6/EK-1):** Draft needed. Hub for customer entities + Udlændingeoverblik. Not a single-module feature.
- **433881 (MK-6):** Partial. Retention/deletion on all entities — depends on entity model breadth.
- **433883 (MK-80):** Not met. Mass update on contacts and custom entities.
- **433887 (K-11/K-12):** Not met. Configuration import/export — FFUI config export not available.
- **435597 (EK-5):** TBD. Configurable rules and validations — evaluation criterion; strategic platform capability.
- **435603 (EK-6):** TBD. Configurable icons — admin UI; low market potential but bid-relevant.

Search / FFUI — High risk

- **433882, 433884, 435253, 435606:** XL cluster overlapping Search Experience / FFUI pilot. **435606** adds universal listview configurability across all views.
- **435257 (MK-77):** Not met. **Bid blocker** — no limit on search/list result counts.
- **433877 (MK-30):** Not met. Hierarchical case collections — medium, Q&A candidate.

Integrations — Medium risk

- **433889 (K-16):** Not met. LibreOffice — no product support today.
- **433891 / 435203 (K-17):** Not met + duplicate scope. Evolution / alternative mail clients.
- **433890 (MK-145):** Partial. Outlook archiving datetime — small S fix.

Dispatch — Medium risk

- **433892 (MK-169):** Not met. Failed dispatch user notification.
- **433893 (K-18):** Not met. Split large dispatches.
- **435336 (MK-165), 435338 (MK-167):** TBD. Remote print + physical mail channel (Strålfors assumptions).

Logging — Medium risk

- **433894 vs 435333:** Both MK-20 family — merge before commitment wording.

Admin / workflow — Medium risk

- **433885 (MK-99):** Not met. Automatic workflow history document — manual workaround only today.
- **433886 (MK-120):** TBD. Mask definition via web-admin.
- **433888 (MK-133):** Not met. Report on entities no user can access.

API — Medium risk

- **435258 (EK-12):** In flight via WI 377061. Lowest gate risk if closed before bid lock.

Point fix — Low risk

- **433880 (MK-56):** Partial. Duplicate contact prevention (~40h ballpark).

Timeline and risk context

- Award ~Nov 2026 leaves **~10 months** to build complete **1 Sep 2027** (go-live **Oct 2027**).
- **45–75 months** net effort requires **5–8 FTE average**, **9–14 FTE peak** — a multi-squad program, not a single team.
- XL platform work must start **in parallel with bid preparation**, not after award, for a credible response.
- **Overlap risk:** Do not double-count months across 433882, 433884, 435253, **435606** and Search Experience / FFUI program roadmaps.

Hygiene before bid lock

1. Dedupe MK-20: 433894 vs 435333
2. Dedupe K-17: 433891 vs 435203
3. Clarify EK-3 vs FFUI PFR overlap (435253 vs 433882/433884/**435606**)
4. Rate new PFRs (435597, 435603, 435606) in tender tool where TBD

Portfolio completeness note

The UIM tender tool contains ~356 requirement rows. The **27 Feature set linked Related to #433876** is the product-first commitment portfolio for this gate — not an exhaustive tender mapping. A full gap scan beyond these items is out of scope for this gate.

Out of scope (not linked to #433876): older UIM-tagged upgrade-project Features such as 353751, 360628, 360634, 360656, 361021.

Recommended 60-minute agenda

1. **Platform spine in/out (15 min)** — 433895 + satellites (incl. 435597/435603); Custom fields ownership
2. **Bid blockers (10 min)** — MK-77 (435257); min requirements vs evaluation
3. **Roadmap conflict (10 min)** — 9 PFRs need acceleration (B); 11 off-roadmap but strategic (C). What gets reprioritised?
4. **Team capacity (10 min)** — Can we staff 5–8 FTE average (9–14 FTE peak) to build complete 1 Sep 2027? Core UI 6–10 FTE vs Search Experience / FFUI commitments
5. **Decision path A / B / C (15 min)** — Assign bid narrative and Q&A owner
6. **Next artifacts (5 min)** — Cluster owner sign-off; deep cap-check after gate

---

Related artifacts

- **Cursor canvases:** `uim-management-gate.canvas.tsx`, `uim-commitment-heatmap.canvas.tsx`
- **Tender source:** `docs/tender-reference/source/UIM ESDH Tender tool.xlsx`

- **ADO parent:** https://dev.azure.com/tieto-si/360/_workitems/edit/433876

Open actions (post-gate if bid continues)

- [ ] Cluster leads validate roadmap alignment column (A/B/C/D) per PFR
- [ ] Cluster leads return sign-off column (commit / Q&A / no-bid per cluster)
- [ ] Deep cap-check on XL PFRs (433895 cluster first; then FFUI cluster incl. 435606)
- [ ] Confirm PFR portfolio completeness vs tender minimum requirements
- [ ] ADO query for live portfolio view in gate meeting