VNK-Vahva (VN Asia) — management go/no-go brief

Purpose: Input for decision gate on continued Finnish government tender work (Valtioneuvoston kanslia / Valtori — VN Asia).

Scope: Epic [#436815](https://dev.azure.com/tieto-si/360/_workitems/edit/436815) + **9** VN Asia–tagged commitment Features (8 linked to epic; **#430291** orphan).

Sources: Liite 2.3 toiminnalliset vaatimukset (487 reqs), Liite 2.6 tietoturva, Innovation Board deck (`Bid_InnovationBoardPMSession.pptx`), FI API requirements brief, Neuvottelukutsu, PoC liite 3.1, Public 360° roadmap PPT (Q1 2026–Q2 2027).

Last ADO verification: 4 Sep 2026, 00:10 CET.

Executive summary

Metric	Value
Registered commitment Features	**9** (8 on epic + 1 orphan)
Tender functional requirements (Liite 2.3)	**487** (416 Pakollinen · 68 Vertailtava)
PFR coverage of tender matrix	**~2%** by row count — RFI gaps only
Net effort — **registered PFR portfolio**	**55–90 months** (overlap-adjusted; API + metadata dominate)
Net effort — **full tender surface** (indicative)	**120–200+ months** if all Pakollinen gaps treated as product commits
Build window (planning assumption)	**~18 months** after contract (PoC → Rakentamisvaihe 1; supplier proposes detail)
Team size implied (PFR portfolio)	**4–6 FTE average**, **8–12 FTE peak**
XL Features	1 (#437273 API)
Portfolio gap profile (RFI evidence)	0 Not met · **9 Partial** · 0 Draft · 0 In flight · 0 TBD
Roadmap alignment (9 PFRs)	**A 1 · B 4 · C 4 · D 0**
Procedure	Competitive negotiation — Tietoevry shortlisted (Neuvottelukutsu Mar 2026)
PoC gate	PoC success required before Rakentamisvaihe 1; gaps → Product Backlog per Liite 3.1

Primary gate question: Do we strategically commit to **API-first / new SIF** ([#437273](https://dev.azure.com/tieto-si/360/_workitems/edit/437273)) as the Finnish government integration spine — knowing Liite 2.3 has **416 mandatory** functional requirements and the registered portfolio covers only RFI-era gaps?

Secondary bid blockers (no PFR yet): Suomi.fi (A15, Pakollinen), **eIDAS advanced signing** (C21/C27), **multi-organisation case model** (A2–A7), **TLIV security matrix** (Liite 2.6).

Without a clear yes/no on API platform + honest PoC gap disclosure, the bid cannot be credible against Fujitsu / Innofactor / Twoday.

Implementation timeline (tender facts)

What	Tender says
Procedure	Kilpailullinen neuvottelumenettely (hankintalaki 1397/2016 §36)
PoC	Mandatory gate; missing standard functionality → implementation plan + UI mockup + roadmap (Liite 3.1)
Build phases	PoC → (decision) → Rakentamisvaihe 1 → further phases per contract
Go-live	**Supplier proposes** in implementation plan (no fixed date in negotiation pack)
Evaluation	Price 40–60% · Quality 40–60% (functionality, experts, delivery model)

Internal planning assumption only: PoC ~6 months + Rakentamisvaihe 1 ~12 months = **~18-month** product-delivery band for gate FTE math.

ADO portfolio (epic #436815)

Layer	Count	IDs

Epic	1	[#436815](https://dev.azure.com/tieto-si/360/_workitems/edit/436815) — Finnish bid requirements for autumn
Child Feature	1	[#433354](https://dev.azure.com/tieto-si/360/_workitems/edit/433354) — template filtering
Related Features	7	430271, 430281, 432904, 433271, 433356, 434693, 437273
Orphan (VN Asia tag, not on epic)	1	[#430291](https://dev.azure.com/tieto-si/360/_workitems/edit/430291) — email configurability (overlaps #432904)
Portfolio total	**9**	

Innovation Board deck (21 Aug 2026): covers 8 PFRs; **#437273** added post-session (24 Aug). Slide 14 lists four themes **without PFRs** (see unregistered gaps).

Strategic layering

Q1 — Do we want the Finnish government market?

VN Asia is the anchor: Valtioneuvoston kanslia + Valtori, TLIV confidentiality, Katakri audit at PoC, EU/NATO case segregation. A **yes** commits to Finnish compliance surface (SÄHKE2, turvallisuusluokitus, Suomi.fi, domestic cloud options). A **no** means decline or minimal negotiation participation.

Q2 — Do we commit to API-first as the integration spine?

[#437273](https://dev.azure.com/tieto-si/360/_workitems/edit/437273) + FI API brief describe REST/JSON API-first, webhooks, async jobs, SIEM-ready audit, Elasticsearch — aligned with Liite 2.3 A12–A14 (Pakollinen) but **far beyond** current SIF scope.

	Strategic API commit	Config/integration-only bid
Covers	A12–A14, external UIs, AI agents, SIEM	Point integrations via existing tools
Estimate	**35–55 months** (cluster)	Lower product, higher services risk
Risk	Roadmap collision, multi-team program	"No" on mandatory API depth at final tender

A yes on Q2 approves #437273 as a platform program, not a single Feature.

Q3 — Given yes/yes, which RFI PFR deltas + unregistered gaps are in the bid baseline?

Only after Q1+Q2: resolve the **9 registered PFRs** and decide which **487-row** domains are met by standard product vs require new PFRs (Suomi.fi, eIDAS, multi-org, workflow engine, Liite 2.6 security).

Tender complexity vs registered portfolio

Liite 2.3 section scale

Section	Domain	Reqs	Pakollinen (approx.)
A	Case management (multi-org, EU/NATO)	36	~32
B	Document management	89	~75
C	Approval & eIDAS signing	27	~24
D	Workflows	16	~14
E	Assignments, dispatch, notifications	65	~55
F	Metadata / TOS	**111**	~95
G	Archiving	9	~8
H	Screening & disposal	13	~11
I	Search	50	~42
J–P	Reporting, publication, admin, mobile, process engine	71	~60
Total		**487**	**416**

Unregistered gaps (high risk — no ADO PFR)

Theme	Tender refs	Innovation Board	Gap stance
Suomi.fi viranomaisviestintä	A15 Pakollinen	Slide 14	**No PFR** — integration L
eIDAS advanced e-signature	C21, C27 Pakollinen	—	**No PFR** — L/XL
Multi-org / ministeriö case model	A2–A7, A36	Slide 11–13	**No PFR** — config + product L/XL
Hierarchical metadata picklists	F16–F17	Slide 14 Primary	**No PFR** — M
Conditional mandatory metadata	F21, B50	Slide 14	Partial via #430281 infosec story
Full Flex UI for documents	—	Slide 14	**No PFR** — ties to FFUI program
Security matrix	Liite 2.6 (V1/V2)	—	**Parallel compliance** — not in PFR set

---

Roadmap alignment vs VN Asia delivery

Source: Public 360° roadmap (PPT, Q1 2026–Q2 2027) vs **~18-month** planning band. Cluster-owner validation **pending**.

Status	PFRs	Meaning	DG implication
A — On roadmap, aligns with delivery	1	Existing roadmap item(s) align with expected delivery	Reference in bid / PoC narrative
B — On roadmap, needs acceleration	4	Must be delivered faster than currently targeted	Core investment conflict
C — Off roadmap, strategically relevant	4	New scope not on roadmap but relevant if we bid	Net-new product bets
D — Off roadmap, low priority	0	Would not otherwise be prioritized	—

Roadmap alignment share

Category	PFRs
Aligns with roadmap timing	1
Needs acceleration	4
Strategically relevant off-roadmap	4
Low priority off-roadmap	0

Headline for DG: VN Asia PFR set is **89% B+C** (8/9). The tender itself is mostly standard ESDH — the risk is **under-registration**, not over-commitment on ADO.

PFR-level roadmap mapping

ID	Title	Cluster	Size	Gap	Roadmap	Roadmap reference
437273	360° API requirements	API / integration platform	XL	Partial	C — Strategic	NG Integration API / 360° API Gateway (scope >> roadmap)
430281	Metadata (language, length, inheritance, infosec)	Metadata / TOS	L	Partial	B — Accelerate	Custom fields / metadata model
433271	Mass functions	Mass operations	L	Partial	B — Accelerate	Mass update / bulk operations
434693	Search enhancements, wildcard, sharing	Search / FFUI	L	Partial	B — Accelerate	Refactor search experience
433354	Template filtering (FI/SV subsetup)	Templates / document UX	M	Partial	B — Accelerate	Full Flex UI cont. / templates
430271	Enhanced dispatch	Dispatch / notifications	L	Partial	C — Strategic	Dispatch / redispatch
432904	Enhanced email notifications	Dispatch / notifications	M	Partial	A — Aligns	New Outlook Support / notifications
430291	Email configurability	Dispatch / notifications	M	Partial	C — Strategic	— (overlap #432904)

433356	Draft file version disposal	Archiving / disposal	M	Partial	C — Strategic	Retention / disposal

Decision paths

A — Strategic bid

Commit to Q1+Q2: API-first platform (#437273) + deliver registered PFR portfolio through PoC and Rakentamisvaihe 1. Accept **55–90 months** net PFR effort; staff **4–6 FTE average (8–12 FTE peak)**. Register missing PFRs for Suomi.fi, eIDAS, multi-org before final tender. Executive sponsorship for metadata (F-section) and security (Liite 2.6).

B — Bid with Q&A / PoC scope narrow

Participate in negotiation; use PoC to prove standard product on subset of Liite 2.3. Challenge API breadth, eIDAS, and Suomi.fi via ordregiver Q&A. Cap #437273 at phased delivery plan. Merge #430291 into #432904.

C — No-bid or low-effort

Decline or minimal compliance if API spine and mandatory A15/C21 cannot be credibly committed before final tarjouspyyntö.

Commitment clusters (registered PFRs)

Cluster	Features	Size	Effort (months)	Risk	Gate question
API / integration platform	1	XL	**35–55**	High	Is #437273 in or out?
Metadata / TOS	1	L	12–22	High	Does #430281 cover F-section or only RFI subset?
Mass operations	1	L	8–14	Medium	Mass metadata + bulk export — product or services?
Search / FFUI	1	L	8–14	Medium	Wildcard unification + cross-org search share
Dispatch / notifications	3	L+M	10–18	Medium	Redispatch model + merge 430291/432904
Templates / document UX	1	M	3–6	Low	FI subsetup template filter — config sufficient?
Archiving / disposal	1	M	4–8	Medium	Draft disposal generic vs FI customization
Portfolio total	**9**		**55–90**	High	Overlap-adjusted; excludes unregistered tender domains

Tender gap heatmap (domain level — not all have PFRs)

Domain	Liite 2.3 reqs	ADO PFR	Indicative product gap
API / integrations	A12–A14 + I/O	#437273	Partial — XL
Metadata / TOS	F (111)	#430281	Partial — large residual
Mass / bulk	B7–B10, E48, C17	#433271	Partial
Search	I (50)	#434693	Partial
Dispatch / notify	E21–E47	#430271, #432904, #430291	Partial
Templates	B58	#433354	Partial
Draft disposal	B66, H	#433356	Partial
Multi-org cases	A (36)	—	**Unregistered**
eIDAS signing	C (27)	—	**Unregistered**
Suomi.fi	A15	—	**Unregistered**
Security	Liite 2.6	—	**Unregistered**
Workflows / process	D, P	—	**Unregistered**

Team size rollup (Impacted Module TBD on most PFRs)

Team	Modules	PFRs	XL	FTE band
Core Integration / API	SIF, NG API, webhooks, SIEM	1	1	3–5 FTE
Core BL / metadata	Custom fields, TOS, inheritance	2	0	2–4 FTE
Core UI / Search	Search, FFUI, templates	2	0	2–3 FTE
Dispatch / Office	Dispatch, notifications, Outlook	3	0	1–3 FTE
Archive / retention	Disposal, draft versions	1	0	1–2 FTE

Hygiene: Set **Impacted Module** on all 9 PFRs; link **#430291** to epic; dedupe email PFR pair.

60-minute gate agenda

1. **Q1 — Finland market** (10 min)
2. **Q2 — API-first commit** (#437273) (15 min)
3. **Tender surface vs 9 PFRs** — Liite 2.3 + unregistered gaps (15 min)
4. **PoC strategy** — what we prove vs backlog (10 min)
5. **Roadmap conflict** — B+C share (5 min)
6. **Decision paths A / B / C** (5 min)

Related artifacts

- Epic: [#436815](https://dev.azure.com/tieto-si/360/_workitems/edit/436815)
- Canvases: `canvases/vnk-vahva-management-gate.canvas.tsx`, `canvases/vnk-vahva-commitment-heatmap.canvas.tsx`
- PDFs: `docs/tender-reference/export/vnk-vahva-management-gate.pdf`, `vnk-vahva-commitment-heatmap.pdf`
- Tender source: `docs/tender-reference/source/vnk-vahva/`
- Extracted text: `docs/tender-reference/extracted/vnk-vahva/`
- Innovation Board deck: `Bid_InnovationBoardPMSession.pptx` (extracted `.txt`)
- API brief: `API-requirements-FI-market.docx`

Open actions

#	Action	Owner
1	Link **#430291** to epic #436815	Jani / PM
2	Merge or dedupe **#430291** vs **#432904**	Product
3	Create PFRs for **Suomi.fi**, **eIDAS**, **multi-org** (or document as config-only)	Finnish bid team
4	Rate Liite 2.3 in tender tool (currently no team tool — gap vs UIM/KK)	Bid team
5	Cluster leads validate roadmap A–D column	Jenny / module owners
6	Security: map Liite 2.6 V1/V2 to product vs services	Security architect
7	Set Impacted Module on all 9 PFRs	PFR owners