# UIM 2026 tender — commitment heatmap

Parent ADO #433876 · 27 related Features · Roadmap source: Public 360° PPT (Q1 2026–Q2 2027)

| 27 | 9 | 11 | 4 | 45–75 mo |
|---|---|---|---|---|
| Features in portfolio | B — Accelerate | C — Strategic | A — Aligns | Net effort (conservative) |

**Roadmap alignment:** UIM is not mostly deliver planned roadmap on time. A 4 · B 9 · C 11 · D 3.

**Gap profile:** Not met 11 · Partial 4 · Draft 2 · In flight 1 · TBD 9

## PFR portfolio detail

| ID | Ref | Title | Roadmap | Roadmap ref | Cluster | Size | Gap | Risk | Owner | Notes |
|---|---|---|---|---|---|---|---|---|---|---|
| 433895 | EK-6 / EK-1 | Customer entities platform + Udlændingeoverblik | B — Accelerate | Full Flex UI cont. | Platform spine | XL | Draft needed | High | Claus | Hub program; scope exceeds FFUI waves |
| 433881 | MK-6 | Retention/deletion on all entities | B — Accelerate | Full Flex UI cont. (433895 satellite) | Platform spine | XL | Partial | High | Morten | |
| 433883 | MK-80 | Mass update on contacts & custom entities | B — Accelerate | Full Flex UI cont. | Platform spine | XL | Not met | High | Torben | |
| 433887 | K-11 / K-12 | Configuration import/export module | B — Accelerate | Config migration tool | Platform admin | XL | Not met | High | Anton | Export breadth may exceed migration tool |
| 435597 | EK-5 | Configurable rules and validations | A — Aligns | Business Rules Engine | Platform spine | L | TBD | High | Torben / Claus | Evaluation criterion; partial fit |
| 435603 | EK-6 | Configurable icons | D — Low priority | — | Platform spine | M | TBD | Medium | Torben | Low market potential |
| 433882 | MK-66+ | Full Flex advanced search | B — Accelerate | 360° Søkeassistent + Refactor search experience | Search / FFUI | XL | Partial | High | Jarle | |
| 433884 | MK-84+ | Full Flex detail webparts / columns | B — Accelerate | Full Flex UI cont. | Search / FFUI | XL | Not met | High | Torben | |
| 435253 | EK-3 | UI personalization (search, lists, detail views) | B — Accelerate | Full Flex UI cont. + search refactor | Search / FFUI | XL | Draft needed | High | Claus / Jarle | Overlaps 433882/433884 |
| 435606 | MK-66+ / EK-3 | All listviews configurable with all first-level metadata | B — Accelerate | Full Flex UI cont. + search refactor | Search / FFUI | XL | TBD | High | Jarle / Torben | Universal listviews not on roadmap |
| 435257 | MK-77 | No limit on list/search result counts | C — Strategic | — | Search / UI | M | Not met | High | Willy / Jarle | Bid blocker; architecture change |

| ID | Ref | Title | Roadmap | Roadmap ref | Cluster | Size | Gap | Risk | Owner | Notes |
|---|---|---|---|---|---|---|---|---|---|---|
| 433877 | MK-30 | Hierarchical case collections in search lists | C — Strategic | — | Search / UI | M | Not met | Medium | Eva | |
| 435258 | EK-12 | Create/update Activities via API | A — Aligns | NG Integration API / 360° API Gateway | API / integration | M | In flight | Medium | Nikita | Linked to WI 377061 |
| 433889 | K-16 | LibreOffice support | A — Aligns | Office alternatives | Integrations | L | Not met | Medium | Anton | |
| 433891 | K-17 | Evolution mail client integration | B — Accelerate | Office alternatives | Integrations | L | Not met | Medium | Anton | |
| 435203 | K-17 | Alternative email clients (duplicate scope) | D — Low priority | — | Integrations | L | TBD | Medium | Hans | Dedupe with 433891 |
| 433894 | MK-20 (UUID) | UUID across all logging | C — Strategic | — | Logging / audit | L | TBD | Medium | Willy | Overlap with 435333 |
| 435333 | MK-20 | Log separation & transaction traceability | C — Strategic | — | Logging / audit | L | TBD | Medium | Hans | Broader than 433894 |
| 433885 | MK-99 | Workflow history report on completion | C — Strategic | — | Workflow | M | Not met | Medium | Torben | |
| 433886 | MK-120 | Mask definition through web-admin | C — Strategic | — | Admin / security | M | TBD | Medium | Anton | |
| 433888 | MK-133 | Report: entities no user can access | C — Strategic | — | Admin / security | M | Not met | Medium | Eva | |
| 433892 | MK-169 | Failed document dispatch notification | C — Strategic | — | Dispatch | M | Not met | Medium | Hans | |
| 433893 | K-18 | Split large document dispatches | C — Strategic | — | Dispatch | M | Not met | Medium | Hans | |
| 435336 | MK-165 | Remote Print configuration | C — Strategic | — | Dispatch | M | TBD | Medium | Hans | |
| 435338 | MK-167 | Dispatch channel (physical mail) | C — Strategic | — | Dispatch | M | TBD | Medium | Hans | |
| 433880 | MK-56 | Duplicate contact prevention | D — Low priority | — | Point fix | S | Partial | Low | Panu | ~40h ballpark |
| 433890 | MK-145 | Archiving datetime in Outlook | A — Aligns | New Outlook Support cont. | Integrations | S | Partial | Low | Anton | |

Roadmap mapped against UIM build complete 1 Sep 2027. Cluster-owner validation pending.